COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2016

ESTI MATE SUMVARY 10: 46: 16
CONTI D C19339- COVBO ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17771-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TI ME ALLOW 380 WORK DAYS
|-70 HAVANA BRI DGE REPLACEMENT PERCENT TI ME: 1.84 ORI G TI VE ALLOW 380 WORK DAYS
PRQJECT NO. | MD704- 222
| - 70: HAVANA TO | - 225 RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: DENVER ADAVS, REG ON 1
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 02/ 29/ 2016 DATE TI ME STARTED 05/ 22/ 2015
9002 N. MOORE RD. DATE LET 05/ 05/ 2015 DATE WORK BEGAN 05/ 22/ 2015
DATE AWARDED 05/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 27/ 2015 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791- 5642 DATE NOTI CE TO PROCEED 05/ 22/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,891, 500. 65 PARTI Cl PATI NG $ 3,943, 480. 90 $ 175, 930. 87
AWARD PRQJECT AMT: $  24,975,352.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 66. 94% TOTAL EARNI NGS 3,943, 480. 90 175, 930. 87
FUNDS AVAI LABLE: $  1,948,019.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,943, 480. 90 175, 930. 87
TOTAL CLAI VB $ 0.00 RETAI NAGE -118,304. 43 -11, 988. 85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,825, 176. 47 163, 942. 02
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,825, 176. 47 163, 942. 02
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 163, 942. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17771-BID ESTI MATE RUN 03/ 28/ 2016
PRQJECT: | MD704- 222 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 RESURFACI NG

0005 700-70010 F/ A M nor Contract Revisions 360, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700- 70035 F/ A On- The- Job- Tr ai nee 1, 320. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 950- 00000 Contract Management Non- BE Resurfacing Havana to |-225 98, 000. 000 83, 300. 000
DOL 4,900. 000 4,900. 00
1. 00000 88, 200. 000 88, 200. 00
0020 950- 00001 Qual ity Managenent Non-BE Resurfacing Havana to |-225 - 130, 000. 000 110, 500. 000
a
@ DOL 6, 500. 000 6, 500. 00
1. 00000 117, 000. 000 117, 000. 00
0025 950- 00002 Saf ety Managenment Non-BE Resurfaci ng Havana to |-225 - 13, 320. 000 11, 322. 000
Saf
DOL 666. 000 666. 00
1. 00000 11, 988. 000 11, 988. 00
0030 950- 00003 *Public Information Managenment Non- BE Resurfacing 8, 900. 000 8, 900. 000
Havana to 1-225 - Pub
DOL 0. 000 0. 00
1. 00000 8, 900. 000 8, 900. 00
0035 950- 00004 Mobi |i zati on Non- BE Resurfacing 21, 200. 000 21, 200. 000
DOL 0. 000 0. 00
1. 00000 21, 200. 000 21, 200. 00
0040 950- 00005 Bonds and I nsurance Non-BE Resurfacing Havana to |-225 6, 000. 000 6, 000. 000
- Bon
DOL 0. 000 0. 00
1. 00000 6, 000. 000 6, 000. 00
0045 950- 00101 *Stone Matrix Asphalt Non-BE Resurfaci ng Havana to 1, 871, 393. 000 1,625, 191. 140
1-225 - SMA
DOL 0. 000 0. 00
1. 00000 1, 625, 191. 140 1, 625, 191. 14
0050 950-00106 *Desi gn Services Non-BE Resurfacing Havana to |-225 - 150, 000. 000 150, 000. 000
Des
DOL 0. 000 0. 00
1. 00000 150, 000. 000 150, 000. 00
0055 950- 00400 Tolling Infrastructure Non-BE Resurfaci ng Havana to 15, 000. 000 0. 000
1-225 - Tol
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17771-BID ESTI MATE RUN 03/ 28/ 2016
PRQJECT: | MD704- 222 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 RESURFACI NG

0060 950- 00500 Renoval / Resets Non- BE Resurfacing Havana to [-225 - Rem 209, 300. 000 154, 023. 740
DOL 0. 000 0. 00
1. 00000 154, 023. 740 154, 023. 74
0065 950- 00501 Si gning and Striping Non-BE Resurfacing Havana to |-225 55, 050. 000 4, 500. 000
- Si
g DOL 0. 000 0. 00
1. 00000 4, 500. 000 4, 500. 00
0070 950- 00505 Mai nt enance of Traffic Non-BE Resurfacing Havana to 115, 500. 000 86, 625. 000
1-225 - Mai
DOL 23,100. 000 23,100. 00
1. 00000 109, 725. 000 109, 725. 00
0075 950- 00506 Envi ronnental Managenent Non- BE Resurfacing Havana to 1, 670. 000 1,670. 000
1-225 - Env
DOL 0. 000 0. 00
1. 00000 1, 670. 000 1, 670. 00
0226 900- 00014 Added Item (Lunmp Sum/ 32, 300. 980 32, 300. 980
LS 0. 000 0. 00
1. 00000 32, 300. 980 32, 300. 98
0228 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 - 44, 658. 340
FA 0. 000 0. 00
1. 00000 -44, 658. 340 -44,658. 34
0229 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -31,991. 010
FA -174. 880 -174.88
1. 00000 -32,165. 890 -32,165. 89
0236 900- 00006 Added Item (Dol lar)/ Wrking Time Violation - 0. 000 -18, 400. 000
Resur f aci ng
DOL 0. 000 0. 00
1. 00000 -18, 400. 000 -18, 400. 00
0237 950- 00105 Roadway (Qt her) 32,232.710 32,232.710
DOL 0. 000 0. 00
1. 00000 32,232.710 32,232.71
0238 900- 00006 Added Item (Dol lar)/ Bottleneck Mtigation Wrk 97, 490. 960 97, 490. 960
DOL 0. 000 0. 00
1. 00000 97, 490. 960 97, 490. 96

CAT 0200 CURRENT AMI  $ 3,218,677.65$% 34,991.12% 2,365, 198. 30



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17771-BID ESTI MATE RUN 03/ 28/ 2016
PRQJECT: | MD704- 222 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RAI LWAY OVERHEAD STRUCTURE

0080 950- 00000 Contract Management Non- BE Railway Overhead Structure - 30, 000. 000 15, 000. 000
Cont
DOL 1, 500. 000 1, 500. 00
1. 00000 16, 500. 000 16, 500. 00
0085 950- 00001 Qual ity Managenent Non-BE Railway Overhead Structure - 42, 000. 000 21, 000. 000
al
Q DOL 2,100. 000 2,100. 00
1. 00000 23,100. 000 23,100. 00
0090 950- 00002 Saf ety Managenent Non-BE Railway Overhead Structure - 6, 318. 000 3, 159. 000
Saf e
DOL 315. 900 315. 90
1. 00000 3,474.900 3,474.90
0095 950-00003  *Public Information Managenent Non-BE Railway Overhead 4, 500. 000 2,700. 000
Structure - Publ
DOL 0. 000 0. 00
1. 00000 2, 700. 000 2,700. 00
0100 950- 00004 Mobi | i zation Non-BE Railway Overhead Structure - Mobi 35, 800. 000 21, 480. 000
DOL 0. 000 0. 00
1. 00000 21, 480. 000 21, 480. 00
0105 950- 00005 Bonds and | nsurance Non-BE Railway Overhead Structure - 4, 200. 000 4, 200. 000
Bond
DOL 0. 000 0. 00
1. 00000 4, 200. 000 4, 200. 00
0110 950-00106 *Desi gn Services Non-BE Railway Overhead Structure - 130, 000. 000 126, 176. 460
Desi
DOL 382. 350 382. 35
1. 00000 126, 558. 810 126, 558. 81
0115 950- 00300 Uncl assi fied Excavation Non-BE Railway Overhead 290, 000. 000 23, 750. 000
Structure - Uncl
DOL 0. 000 0. 00
1. 00000 23, 750. 000 23, 750. 00
0120 950- 00301 Uncl assi fied Enbankment Non- BE Railway Over head 37, 100. 000 4, 637.500
Structure - Uncl
DOL 13, 912. 500 13,912.50
1. 00000 18, 550. 000 18, 550. 00
0125 950- 00302 Aggr egat e Base Course Non-BE Railway Overhead Structure 14, 480. 000 0. 000
- r
A9 DOL 4,599. 000 4,599. 00
1. 00000 4,599. 000 4,599. 00
0130 950- 00502 Utility Wrk Non-BE Railway Overhead Structure - Uil 10, 000. 000 10, 000. 000
DOL 0. 000 0. 00

1. 00000 10, 000. 000 10, 000. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17771-BID ESTI MATE RUN 03/ 28/ 2016
PRQJECT: | MD704- 222 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RAI LWAY OVERHEAD STRUCTURE

0135 950- 00503 Rai | road Wrk Non-BE Railway Overhead Structure - Rail 10, 000. 000 10, 000. 000
DOL 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0140 950- 00506 Envi ronnment al Managenent Non- BE Rai |l way Over head 5, 010. 000 1,670. 000
Structure - Envi
DOL 0. 000 0. 00
1. 00000 1, 670. 000 1, 670. 00

CAT 0201 CURRENT AMI  $ 619, 408. 00 $ 22,809.75% 266, 582. 71
CAT NO0202 1-70 SHOULDER RECONSTRUCTI ON

0145 950- 00000 Contract Managenent Non-BE |-70 Shoul der Reconstruction 25, 000. 000 25, 000. 000
’ DoL 0. 000 0. 00
1. 00000 25, 000. 000 25, 000. 00
0150 950- 00001 Qual ity Managenent Non-BE |-70 Shoul der Reconstruction 26, 865. 000 26, 865. 000
- DoL 0. 000 0.00
1. 00000 26, 865. 000 26, 865. 00
0155 950- 00002 Saf ety Managenent Non-BE |-70 Shoul der Reconstruction - 6, 600. 000 6, 600. 000
Sa
DOL 0. 000 0. 00
1. 00000 6, 600. 000 6, 600. 00
0160 950- 00003 *Public Information Managenment Non-BE |-70 Shoul der 4, 500. 000 4, 500. 000
Reconstruction - Pu
DOL 0. 000 0. 00
1. 00000 4, 500. 000 4, 500. 00
0165 950- 00004 Mobi |'i zation Non-BE |-70 Shoul der Reconstruction - M 4, 300. 000 4, 300. 000
DOL 0. 000 0. 00
1. 00000 4, 300. 000 4, 300. 00
0170 950- 00005 Bonds and I nsurance Non-BE |-70 Shoul der Reconstruction 600. 000 600. 000
- Bo
DOL 0. 000 0. 00
1. 00000 600. 000 600. 00
0175 950- 00103 *Concrete Pavenent (11 Inch to 13 Inch) Non-BE I-70 91, 250. 000 91, 250. 000
Shoul der Reconstruction - Co
DOL 0. 000 0. 00
1. 00000 91, 250. 000 91, 250. 00
0180 950-00106  *Design Services Non-BE |-70 Shoul der Reconstruction - 25, 000. 000 25, 000. 000
De
DOL 0. 000 0. 00

1. 00000 25, 000. 000 25, 000. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17771-BID ESTI MATE RUN 03/ 28/ 2016
PRQJECT: | MD704- 222 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 1-70 SHOULDER RECONSTRUCTI ON

0185 950- 00302 Aggr egat e Base Course Non-BE |-70 Shoul der 17, 300. 000 17, 300. 000
Reconstruction - Ag
DOL 0. 000 0. 00
1. 00000 17, 300. 000 17, 300. 00
0190 950- 00500 Renoval / Resets Non-BE |-70 Shoul der Reconstruction - Re 25, 950. 000 25, 950. 000
DOL 0. 000 0. 00
1. 00000 25, 950. 000 25, 950. 00
0195 950- 00501 Signing and Striping Non-BE |-70 Shoul der 1, 300. 000 1, 300. 000
Reconstruction - Si
DOL 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0200 950- 00505 Mai nt enance of Traffic Non-BE |-70 Shoul der 57, 800. 000 57, 800. 000
Reconstruction - M
DOL 0. 000 0. 00
1. 00000 57, 800. 000 57, 800. 00
0205 950- 00506 Envi ronment al Managenent Non-BE |-70 Shoul der 1, 700. 000 1, 700. 000
Reconstruction - En
DOL 0. 000 0. 00
1. 00000 1, 700. 000 1, 700. 00
CAT 0202 CURRENT AMI  $ 288, 165.00 $ 0.00% 288, 165. 00
CAT NOO300 STRUCTURE E-17-1Q
0210 950- 00205 Structure - Qther Non-BE Resurfacing Havana to |-225 - 61, 900. 000 61, 900. 000
Peo
DOL 0. 000 0. 00
1. 00000 61, 900. 000 61, 900. 00
CAT 0300 CURRENT AMI $ 61, 900. 00 $ 0.00% 61, 900. 00
CAT NOO0301 STRUCTURE E-17-VE
0215 950- 00205 Structure - Qther Non-BE Railway Overhead Structure - 1,170, 000. 000 797, 941. 380
Str
. DOL 8, 693. 500 8, 693. 50
1. 00000 806, 634. 880 806, 634. 88
CAT 0301 CURRENT AMI  $ 1,170, 000.00 $ 8,693.50% 806, 634. 88
CAT NOO0302 Sl GN STRUCTURES
0220 950- 00207 Sign Structure Non-BE Resurfacing Havana to 1-225 - Sig 223, 350. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 223,350.00 $ 0.00$ 0.00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

ESTI MATE RUN 03/ 28/ 2016

PCN: 17771-BI D
PRQJECT: | MD704- 222 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO303 RETAI NI NG WALLS
0225 950- 00208 Retai ning Wal I's Non-BE Railway Overhead Structure - 310, 000. 000 45, 563. 510
Ret a
DOL 109, 436. 500 109, 436. 50
1. 00000 155, 000. 010 155, 000. 01

CAT 0303 CURRENT AMI  $ 310, 000. 00 $ 109, 436.50 $ 155, 000. 01

PRQJIECT TOTAL CURRENT AMI $ 5,891, 500. 65 $ 175,930.87 $ 3, 943, 480. 90



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 03/ 28/ 2016
10: 46: 16

CONTI D: C19339- COVBO ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19339- Bl D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 7.0 DAYS TI VE ALLOW 380 WORK DAYS
|-70 HAVANA BRI DGE REPLACENENT PERCENT TI ME: 1. 84 ORI G TI VE ALLOW 380 WORK DAYS
PRQJECT NO FBR0704- 230
|-70 HAVANA BRI DGE REPLACENENT
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 02/ 29/ 2016 DATE TI ME STARTED 05/22/2015
9002 N. MOORE RD. DATE LET 05/ 05/ 2015 DATE WORK BEGAN 05/ 22/ 2015
DATE AWARDED 05/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 27/ 2015 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791- 5642 DATE NOTI CE TO PROCEED 05/ 22/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 20, 850, 909. 55 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AMT: $ 24, 975,352. 00 NON-PARTI Ol PATI NG 7,929, 753. 28 560, 248. 04
PERCENT COVPLETE: 38. 03% TOTAL EARNI NGS 7,929, 753. 28 560, 248. 04
FUNDS AVAI LABLE: $ 12,921, 156.27 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,929, 753. 28 560, 248. 04
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 237, 892. 60 229, 934.32
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,691, 860. 68 530, 313. 72
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 7,691, 860. 68 530, 313. 72
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 530, 313. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19339-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: FBRO704- 230 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0005 700-70010 F/ A M nor Contract Revisions 1, 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70034 F/ A On- The- Job- Tr ai nee 4, 680. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 950- 00000 Contract Managenent BE Contract Management 1, 532, 139. 000 766, 069. 500
DOL 76, 606. 950 76, 606. 95
1. 00000 842, 676. 450 842, 676. 45
0020 950- 00001 Qual ity Managenent Quality Managenent BE 1, 821, 100. 000 910, 550. 000
DOL 91, 055. 000 91, 055. 00
1. 00000 1, 001, 605. 000 1, 001, 605. 00
0025 950-00002 Saf ety Managenent BE Saf ety Managenent 100, 231. 000 50, 115. 500
DOL 5, 011. 550 5,011.55
1. 00000 55, 127. 050 55,127. 05
0030 950- 00003 *Public Information Managenment BE Public | nformation 145, 341. 000 87, 204. 600
Managenent
DOL 0. 000 0. 00
1. 00000 87, 204. 600 87, 204. 60
0035 950- 00004 *Mobi | i zati on BE Mobilization 1, 015, 345. 000 609, 207. 000
DOL 0. 000 0. 00
1. 00000 609, 207. 000 609, 207. 00
0040 950- 00005 Bonds and I nsurance BE Bonds and | nsurance 17, 000. 000 17, 000. 000
DOL 0. 000 0. 00
1. 00000 17, 000. 000 17, 000. 00
0045 950- 00006 Ri ght - of - Wy BE Ri ght - of - Wy 6, 800. 000 6, 800. 000
DOL 0. 000 0. 00
1. 00000 6, 800. 000 6, 800. 00
0050 950- 00100 *Hot M x Asphalt BE - Pavenent HVA 1, 499, 735. 000 87, 500. 000
DOL 25, 455. 540 25, 455.54
1. 00000 112, 955. 540 112, 955. 54
0055 950-00101 *Stone Matrix Asphalt BE - Pavenent SMVA 1, 340, 855. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19339-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: FBRO704- 230 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0060 950-00106 *Desi gn Services BE Design Services 1, 993, 000. 000 1,934, 382. 330
DOL 5, 861. 760 5,861.76
1. 00000 1, 940, 244. 090 1, 940, 244. 09
0065 950- 00300 Uncl assi fi ed Excavation BE Earthwork Uncl assified 181, 453. 000 154, 070. 560
Excavati on
DOL 0. 000 0. 00
1. 00000 154, 070. 560 154, 070. 56
0070 950- 00301 Uncl assi fi ed Enbankment BE- Earthwork Uncl assified 298, 285. 000 77,531. 580
Enmbanknent
DOL 15, 690. 520 15, 690. 52
1. 00000 93, 222. 100 93, 222. 10
0075 950- 00302 Aggr egate Base Course 70, 640. 000 0. 000
DOL 35, 320. 000 35, 320. 00
1. 00000 35, 320. 000 35, 320. 00
0080 950- 00400 Tolling Infrastructure BE Tolling 351, 525. 000 20, 086. 000
DOL 0. 000 0. 00
1. 00000 20, 086. 000 20, 086. 00
0085 950- 00401 Intelligent Transportation Systens BE I TS 277, 675. 000 1, 954. 000
DOL 0. 000 0. 00
1. 00000 1, 954. 000 1, 954. 00
0090 950- 00500 Renoval / Resets BE Renoval s 775, 753. 000 278, 712. 440
DOL 12, 750. 000 12, 750. 00
1. 00000 291, 462. 440 291, 462. 44
0095 950- 00501 Signing and Striping BE Signing and Striping 526, 373. 000 96, 840. 100
DOL 0. 000 0. 00
1. 00000 96, 840. 100 96, 840. 10
0100 950- 00502 Uility Work BE Wility Wrk 2, 600. 000 866. 670
DOL 0. 000 0. 00
1. 00000 866. 670 866. 67
0105 950- 00503 Rai | road Wrk BE Railroad Wrk 333, 990. 000 105, 763. 000
DOL 0. 000 0. 00
1. 00000 105, 763. 000 105, 763. 00
0110 950- 00504 Dr ai nage BE Drai nage 175, 867. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19339-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: FBRO704- 230 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0115 950- 00505 Mai nt enance of Traffic BE Maintenance of Traffic 996, 111. 000 324, 268. 480
DOL 0. 000 0. 00
1. 00000 324, 268. 480 324, 268. 48
0120 950- 00506 *Envi ronnental Managenent BE Environnmental Managenent 512, 900. 000 122, 937. 830
DOL 0. 000 0. 00
1. 00000 122, 937. 830 122,937.83
0125 950- 00600 *CQuard Rail (Concrete) BE Guardrail (Concrete) 179, 512. 000 7,682.920
DOL 0. 000 0. 00
1. 00000 7,682.920 7,682.92
0130 950-00601 Guard Rail (Steel) BE CGuardrail (Steel) 53, 025. 000 22,210. 210
DOL 0. 000 0. 00
1. 00000 22,210. 210 22,210.21
0135 950-00603  Lighting BE Lighting 261, 940. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 950-00604 *Qther BE Other - Curb and CGutter Itens 75, 585. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0227 950-00100 HVA 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0229 950-00101 SMVA 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0231 950-00300 Uncl Ex 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0232 700-70019 F/ A Asphalt Cement Cost Adjustnent 0. 000 0. 000
F A -2,936. 030 -2,936.03
1. 00000 -2,936. 030 -2,936.03
0233 950-00302  ABC 0. 000 0. 000
DOL 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19339-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: FBRO704- 230 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0234 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -3, 300. 020
FA -2,394.930 -2,394.93
1. 00000 -5, 694. 950 -5,694.95
0235 950- 00301 Uncl Enbank 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0237 601-03040 Conc CL D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00
0. 00000 0. 000 0. 00
0238 900- 00006 Added Item (Dol lar)/ Wrking Time Violation - BE 0. 000 -9, 200. 000
DOL 0. 000 0. 00
1. 00000 -9, 200. 000 -9,200. 00
0239 203- 00060 Enb Matl (CP) 0. 000 0. 000
CY 0. 000 0. 00
0. 00000 0. 000 0. 00
0241 304-06000  ABC (CL 6) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0243 403-09221  SMA (Fi bers) (Asph) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0245 412-01250 Conc Pvnt (12-1/2 In) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0247 403-33841 HVA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0248 900- 00006 Added Item (Dol lar)/ Exit Taper Restripe 9, 140. 020 9, 140. 020
DOL 0. 000 0. 00
1. 00000 9, 140. 020 9, 140. 02
0251 900- 00006 Added Item (Dol lar)/ Leach Field Renoval 6, 773. 860 6, 773. 860
DOL 0. 000 0. 00

1. 00000 6, 773. 860 6, 773. 86



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19339-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: FBRO704- 230 ESTI MATE NO 0011 10: 46: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0252 900- 00006 Added Item (Dol lar)/ Added Snow Fence 23,119. 670 15,413. 110
DOL 7, 706. 560 7,706. 56
1. 00000 23,119.670 23,119. 67
0254 900- 00006 Added Item (Dol lar)/ Lighting System Change 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 206-00100 Str Bkfl (CL 1) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0. 00
0262 206- 00050 Str Bkfl (Spec) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 15, 788, 493.55 $ 270,126.92$ 5,970, 706. 61
CAT NOO300 STRUCTURE E-17-VD

0145 950-00202 Structure - Box Grder BE Structure E-17-VD 3,997, 723. 000 1,206, 974. 230
DOL 146, 674. 110 146, 674. 11
1. 00000 1, 353, 648. 340 1, 353, 648. 34

CAT 0300 CURRENT AMI  $ 3,997,723.00 % 146,674.11$ 1,353, 648. 34
CAT NO0301 Structure O her

0150 950- 00205 Structure - Qther BE Structure - CQher |&R Tenp Shoring 56, 360. 000 18, 786. 680
DOL 0. 000 0. 00
1. 00000 18, 786. 680 18, 786. 68
CAT 0301 CURRENT AMI  $ 56, 360. 00 $ 0.00$ 18, 786. 68

CAT NO0302 Retaining Walls

0155 950-00208 Retaining Walls BE Retaining Walls 1, 008, 333. 000 443, 164. 640
DOL 143, 447. 010 143, 447.01
1. 00000 586, 611. 650 586, 611. 65

CAT 0302 CURRENT AMI $ 1,008, 333.00 $ 143, 447.01 $ 586, 611. 65

PRQJIECT TOTAL CURRENT AMI $ 20, 850, 909. 55 $ 560, 248.04 $ 7,929, 753. 28



